Concrete batching plant data	Name	

Customer data		
	Company name	AZVIRT
	Site Name	DTC

Order Information		
	Delivery note No	2690
	Recipe Name	TK-07-MMA C25/30, XC4, S4, Cl 0,2, Dmax 8mm
	Volume of concrete, m3	6
	Order No	SP2835
	Production No	No2765
	Mixing Time	60

Driver Name	Denis Markovic
Vehicle Plate	E96-T-647

Concrete delivery type	Mixer
Production start time	2026.4.11 22:49
Production completion time	2026.4.11 23:10:4
Arrival time of concrete to construction site	
Discharge start time on the construction site	
Discharge completion time on the construction site	

	16-32	8-16	0-4	4-8	CEMENT 1	CEMENT 2			SIKA 4077	RTD	ADING	ADITIV MC	WATER	
Required	0	0	8028	2010	0	2640	0	0	0,00	0,00	0,00	15,60	1375	0
Given	0	0	8026	1998	0	2643	0	0	0,00	0,00	0,00	15,56	1380	0
Difference	0	0	2	12	0	-3	0	0	0,00	0,00	0,00	0,04	-5	0
%	0,00	0,00	0,02	0,60	0,00	-0,11	0,00	0,00	0,00	0,00	0,00	0,26	-0,36	0,00

Operator Grujicic Mladen

	Shipper	Recipient
Name-Surname		
Signature		

Concrete batching plant data	Name	

Customer data		
	Company name	AZVIRT
	Site Name	DTC

Order Information		
	Delivery note No	2690
	Recipe Name	TK-07-MMA C25/30, XC4, S4, Cl 0,2, Dmax 8mm
	Volume of concrete, m3	6
	Order No	SP2835
	Production No	No2765
	Mixing Time	60

Driver Name	Denis Markovic
Vehicle Plate	E96-T-647

Concrete delivery type	Mixer
Production start time	2026.4.11 22:49
Production completion time	2026.4.11 23:10:4
Arrival time of concrete to construction site	
Discharge start time on the construction site	
Discharge completion time on the construction site	

	16-32	8-16	0-4	4-8	CEMENT 1	CEMENT 2			SIKA 4077	RTD	ADING	ADITIV MC	WATER	
Required	0	0	8028	2010	0	2640	0	0	0,00	0,00	0,00	15,60	1375	0
Given	0	0	8026	1998	0	2643	0	0	0,00	0,00	0,00	15,56	1380	0
Difference	0	0	2	12	0	-3	0	0	0,00	0,00	0,00	0,04	-5	0
%	0,00	0,00	0,02	0,60	0,00	-0,11	0,00	0,00	0,00	0,00	0,00	0,26	-0,36	0,00

Operator Grujicic Mladen

	Shipper	Recipient
Name-Surname		
Signature		